COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 06/ 2021

ESTI MATE SUMVARY 15:33: 21
CONTI D C22399 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 22399- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 27.5 DAYS TI ME ALLOW 160 WORK DAYS
CLEAR CREEK GREENWAY PERCENT TIME:  17.19 ORI G TIME ALLOW 160 WORK DAYS
PROJECT NO. C0703- 452
CLEAR CREEK GREENWAY
NAMVE OF ROAD:
PROJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
AMERI CAN CI VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERI OD ENDI NG 10/ 06/ 2021 DATE TI ME STARTED 08/23/2021
4901 S. Wndernere St DATE LET 06/ 24/ 2021 DATE WORK BEGAN 08/ 23/ 2021
DATE AWARDED 06/ 30/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/22/2021 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 08/23/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 4,159, 589. 02 PARTI Cl PATI NG $ 55, 300. 00 $ 55, 300. 00
AWARD PRQJECT AMI:  $  3,779,170.00 NON- PARTI Cl PATI NG 231, 004. 00 231, 004.00
PERCENT COMPLETE: 6. 88% TOTAL EARNI NGS 286, 304. 00 286, 304. 00
FUNDS AVAI LABLE: $ 3,873,285.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 286, 304. 00 286, 304. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE -6,036.12 -6,036. 12
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 280, 267. 88 280, 267. 88
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 280, 267. 88 280, 267. 88
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 280, 267. 88

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22399-BI D ESTI MATE RUN 10/ 06/ 2021
PRQJECT: C0703- 452 ESTI MATE NO 0001 15: 33: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 500 15, 000. 00
30, 000. 00000 0.500 15, 000. 00
0010 202-04002 Clean Cul vert 3. 000 0. 000
EACH 2.000 4, 400. 00
2,200. 00000 2.000 4,400. 00
0015 203-01500 Bl ading 60. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0020 203-01510 Backhoe 90. 000 0. 000
HOUR 21.000 4,200. 00
200. 00000 21.000 4,200. 00
0025 203-01550  Dozing 60. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0030 203-01582 Truck (Dunp) 150. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0035 203-01590 Front End Loader (Rubber Tire) 90. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0040 203-01597 Pot hol i ng 50. 000 0. 000
HOUR 33. 000 7,590. 00
230. 00000 33. 000 7,590. 00
0045 203-02330  Laborer 150. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0050 207-00700 Topsoil (Onsite) 444.000 0. 000
cY 0. 000 0. 00
36. 00000 0. 000 0. 00
0055 208-00008 Erosi on Log Type 2 (12 Inch) 4,525. 000 0. 000
LF 2, 608. 000 13, 040. 00

5. 00000 2,608. 000 13, 040. 00



CONTI D: C22399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22399-BI D ESTI MATE RUN 10/ 06/ 2021
PRQJECT: C0703- 452 ESTI MATE NO 0001 15: 33: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00035 Aggr egat e Bag 100. 000 0. 000
LF 100. 000 1, 400. 00
14. 00000 100. 000 1, 400. 00
0065 208-00051 StormDrain Inlet Protection (Type I) 32. 000 0. 000
LF 32.000 448. 00
14. 00000 32. 000 448. 00
0070 208-00056 StormDrain Inlet Protection (Type IIl) 3. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0075 212-00022 Seedi ng (R parian) 0.120 0. 000
ACRE 0. 000 0.00
9, 600. 00000 0. 000 0.00
0080 212-00702 Biotic Soil Amendments (Hydraulically Applied) 10, 440. 500 0. 000
LB 0. 000 0.00
1. 00000 0. 000 0. 00
0085 212-00703 Humat e 597. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0.00
0090 212-00704 Mycorr hi zae 59. 600 0. 000
LB 0. 000 0.00
20. 00000 0. 000 0. 00
0095 212-00705 El emental Sul fur 180. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0.00
0100 212-00707 Seedi ng (Native) Hydraulic 3.010 0. 000
ACRE 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0105 213-00004 Mil ching (Weed Free Straw) 3.010 0. 000
ACRE 0. 000 0.00
1, 100. 00000 0. 000 0.00
0110 213-00061 Mul ch Tacki fier 660. 000 0. 000
LB 420. 000 840. 00

2.00000 420. 000 840. 00



CONTI D

ROADWAY

CAT NO0200

0115 213-00700

0120 216-00201

0125 217-00020

0130 625-00000

0135 626- 00000

0140 626-01114

0145 630- 00000

0150 630-00007

0155 630-00012

0160 630-80335

0165 630-80341

C22399
22399-BID
C0703- 452
| TEM
DESCRI PTI ON

Landscape Boul der

Soil Retention Bl anket (Straw Coconut) (Biodegradable

d ass

Her bi ci de Treat nment

Construction Surveying

Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

Public Information Managenent (Tier 1V)

Fl aggi ng

Traffic Control Inspection

Traffic Control Managenent

Barricade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

ESTI MATE NO 0001

89. 000

400. 00000

14,520. 000
Sy
3. 30000

40. 000
HOUR
113. 00000

1. 000

50, 700. 00000

1. 000
LS
370, 000. 00000

225. 000
DAY
69. 00000
420. 000
HOUR
35. 00000
65. 000
DAY
160. 00000
160. 000
DAY
575. 00000
3. 000
EACH
116. 00000
26. 000
EACH

47.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
66. 000
66. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 250
0. 250

0. 000
0.230
0.230

0. 000
44.000
44. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0.500
0. 500

0. 000
3.500
3.500
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ESTI MATE RUN 10/ 06/ 2021

26, 400

12,675

85, 100

3,036

960.

58

164.

00

.00

.00

00

00

00

.00

.00

15:33: 21

AMOUNT

26, 400

12,675

85, 100

3, 036

960.

58

164.

00

.00

.00

00

00

00

.00

00

.00

00

50



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

630- 80342

630- 80343

630- 80355

630- 80360

630- 85041

700- 70010

700- 70016

700- 70019

700- 70034

700-70111

700- 70270

C22399
22399-BID
C0703- 452
| TEM
DESCRI PTI ON

ROADWAY

Construction Traffic Sign (Panel Si

Construction Traffic Sign (Panel Si

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Mobi | e Attenuator

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A Design Services

Project First Program

F/ A Water Lines

ze O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

14. 000

EACH
76. 00000
10. 000

EACH
88. 00000
2. 000

EACH
7, 000. 00000
27.000

EACH
35. 00000
3. 000

DAY
1, 100. 00000
317, 500. 000

FA
1. 00000
0.010

FA
1. 00000
0.010

FA
1. 00000
30, 000. 000

FA
1. 00000
4, 000. 000

FA
1. 00000
15, 000. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
7.000
7.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
13. 500
13.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 06/ 2021

532.

472.

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:33: 21

AMOUNT

532.

472.

00

.00

.00

50

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22399-BI D ESTI MATE RUN 10/ 06/ 2021
PRQJECT: C0703- 452 ESTI MATE NO 0001 15: 33: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700-70310 F/ A Landscapi ng 2, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0230 700-70380 F/ A Erosion Control 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70589 F/A Environnental Health & Safety Managenent 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1, 246,618.02$ 176,316.00% 176, 316.00
CAT NO0300 EAST | DAHO SPRINGS TRAI L

0240 202-00003 Renoval of Structure (Special) 1. 000 0. 000
LS 0. 500 2, 000. 00
4, 000. 00000 0. 500 2, 000. 00
0245 202-00010 Renoval of Tree 127. 000 0. 000
EACH 42.000 10, 920. 00
260. 00000 42.000 10, 920. 00
0250 202-00035 Renoval of Pipe 41. 000 0. 000
LF 41. 000 902. 00
22. 00000 41. 000 902. 00
0255 202-00203 Renoval of Curb and Cutter 32. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0260 202-00220 Renoval of Asphalt Mat 457. 000 0. 000
SY 400. 000 3, 000. 00
7.50000 400. 000 3, 000. 00
0265 202-01000 Renoval of Fence 901. 000 0. 000
LF 540. 000 1, 080. 00
2. 00000 540. 000 1, 080. 00
0270 202-01130 Renoval of Guardrail Type 3 50. 000 0. 000
LF 0. 000 0. 00

7.00000 0. 000 0.00



CONTI D: C22399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22399-BI D ESTI MATE RUN 10/ 06/ 2021
PRQJECT: C0703- 452 ESTI MATE NO 0001 15: 33: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NOO300 EAST | DAHO SPRINGS TRAI L

0275 202- 04005 Cl ean Val ve Box 1. 000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0280 203-00010 Uncl assi fied Excavation (Conplete In Place) 3, 854. 000 0. 000
cY 0. 000 0. 00
34. 50000 0. 000 0. 00
0285 203-00040 Uncl assified Excavation (Special) 1, 180. 000 0. 000
cY 248. 000 19, 096. 00
77.00000 248. 000 19, 096. 00
0290 203-00400 Rock Excavation 40. 000 0. 000
cY 0. 000 0. 00
47.00000 0. 000 0. 00
0295 203-00440 Rock Excavation (Special) 20. 000 0. 000
cY 0. 000 0. 00
90. 00000 0. 000 0. 00
0300 206-00000 Structure Excavation 717.000 0. 000
cY 0. 000 0. 00
36. 00000 0. 000 0. 00
0305 206-00100 Structure Backfill (Cass 1) 680. 000 0. 000
cY 0. 000 0. 00
33. 00000 0. 000 0. 00
0310 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0315 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 2.000 5, 000. 00
2,500. 00000 2.000 5, 000. 00
0320 208-00106 Sweepi ng (Sedi ment Renoval ) 5. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0325 208-00107 Removal of Trash 5. 000 0. 000
HOUR 0. 000 0. 00

60. 00000 0. 000 0. 00



CONTI D: C22399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22399-BI D ESTI MATE RUN 10/ 06/ 2021
PRQJECT: C0703- 452 ESTI MATE NO 0001 15: 33: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NOO300 EAST | DAHO SPRINGS TRAI L

0330 208-00207 Erosi on Control Managenent 15. 000 0. 000
DAY 4.000 880. 00
220. 00000 4.000 880. 00
0335 210-04010 Adj ust Manhol e 3. 000 0. 000
EACH 0. 000 0. 00
1, 085. 00000 0. 000 0. 00
0340 210-04050  Adjust Val ve Box 1. 000 0. 000
EACH 0. 000 0. 00
570. 00000 0. 000 0. 00
0345 211-00225 4 Inch Core Drilled Hole 20. 000 0. 000
LF 0. 000 0. 00
24.00000 0. 000 0. 00
0350 211-01115 Rock Rei nforcement (Nunber 10) 80. 000 0. 000
LF 0. 000 0. 00
117. 00000 0. 000 0. 00
0355 213-00705 Landscape Boul der (Speci al) 68. 000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0. 00
0360 214-01015 W Il ow Cuttings 15. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0365 214-01025 Dor mant Log Cutting 5. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0370 240-00000 W Idlife Biologist 24.000 0. 000
HOUR 0. 000 0. 00
108. 00000 0. 000 0. 00
0375 240-00010 Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
102. 00000 0. 000 0. 00
0380 304-06000  Aggregate Base Course (Cl ass 6) 633. 000 0. 000
TON 0. 000 0. 00

25. 00000 0. 000 0. 00



CONTI D

EAST | DAHO SPRI NGS TRAI L

CAT NO0300

0385 403-00720

0390

412- 00600

0395

503- 00036

0400

504- 06406

0405

504- 06410

0410

504- 08050

0415

506- 00209

0420

506- 00212

0425

514- 00200

0430

601- 03040

0435 601-40300

C22399

22399-BID
C0703- 452

| TEM
DESCRI PTI ON

Hot M x Asphalt (Patching) (Asphalt)

Concrete Paverment (6 Inch)

Drilled Shaft (36 Inch)

Soi |l Nail

Verification Testing

St one Landscape Wal |

Riprap (9 Inch)

Ri prap (12 Inch)

Pedestrian Railing (Steel)

Concrete Class D (Bridge)

Structural Concrete Coating

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11. 000
TON
800. 00000
84. 000
%
85. 00000
77.000
LF
1, 160. 00000
2, 244. 000
LF
72. 50000
2.000
EACH
3, 500. 00000
413. 000
SF
33. 00000
132. 000
cy
99. 00000
18. 000
cy
99. 00000
889. 000
LF
358. 00000
205. 000
cy
1, 000. 00000
94. 000
sy

18. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:33: 21

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22399-BI D ESTI MATE RUN 10/ 06/ 2021
PRQJECT: C0703- 452 ESTI MATE NO 0001 15: 33: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NOO300 EAST | DAHO SPRINGS TRAI L

0440 602-00000 Rei nforcing Steel 21, 326. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 28.000 0. 000
LF 0. 000 0. 00
99. 00000 0. 000 0. 00
0450 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 41. 000 0. 000
LF 41. 000 6, 150. 00
150. 00000 41. 000 6, 150. 00
0455 603-05018 18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0460 603-05024 24 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 2.000 2,800. 00
1, 400. 00000 2.000 2,800. 00
0465 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0470 607-11200 Fence Conbination Wre Wth Metal Posts 681. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0. 00
0475 607-53148 Fence Chain Link (48 Inch) 756. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0480 608- 00006 Concrete Sidewal k (6 Inch) 60. 000 0. 000
SY 0. 000 0.00
85. 00000 0. 000 0. 00
0485 608-00010 Concrete Curb Ranp 43. 000 0. 000
SY 0. 000 0. 00
149. 00000 0. 000 0. 00
0490 608-00026 Concrete Bi keway (6 Inch) 3, 068. 000 0. 000
Sy 0. 000 0. 00

85. 00000 0. 000 0. 00



CONTI D: C22399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22399-BI D ESTI MATE RUN 10/ 06/ 2021
PRQJECT: C0703- 452 ESTI MATE NO 0001 15: 33: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NOO300 EAST | DAHO SPRINGS TRAI L

0495 608-00040 Concrete Bi keway (Special) 887. 000 0. 000
Sy 0. 000 0. 00
125. 00000 0. 000 0. 00
0500 609-21010 Curb and Gutter Type 2 (Section I-B) 103. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0. 00
0505 609-21020 Curb and CGutter Type 2 (Section |l-B) 34. 000 0. 000
LF 0. 000 0. 00
51. 00000 0. 000 0. 00
0510 609-24002 Gutter Type 2 (2 Foot) 11. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0515 610-00020  Medi an Cover Material (Patterned Concrete) 292. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0520 614-00011 Sign Panel (Cass I) 50. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0525 614-01502  Steel Sign Support (2-1nch Round)(Post & Socket) 120. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0530 627-00005 Epoxy Pavenent Marking 1. 000 0. 000
GAL 0. 000 0. 00
1, 070. 00000 0. 000 0. 00
0535 627-30407  Prefornmed Thernopl astic Pavement Marking (Wrd- Symbol) 12. 000 0. 000
Spec
(Sp SF 0. 000 0. 00
37.00000 0. 000 0. 00
0540 627-30411 Preforned Thernopl astic Pavement Marking (Xwal k- St op 220. 000 0. 000
Li ne
) SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0545 628-00130 Bridge G rder and Deck Unit (130 Feet to 135 Feet) 1. 000 0. 000
EACH 0. 000 0. 00

200, 148. 00000 0. 000 0. 00



CONTI D: C22399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22399-BI D ESTI MATE RUN 10/ 06/ 2021
PRQJECT: C0703- 452 ESTI MATE NO 0001 15: 33: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NOO300 EAST | DAHO SPRINGS TRAI L

0550 628-00135 Bridge G rder and Deck Unit (135 Feet to 140 Feet) 1. 000 0. 000
EACH 0. 000 0. 00
284, 300. 00000 0. 000 0. 00
0555 641-10000  Shotcrete 374. 000 0. 000
SY 0. 000 0. 00
189. 00000 0. 000 0. 00
0560 641-10070 Shotcrete Scul pting 379. 000 0. 000
Sy 0. 000 0. 00
282. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 2,356, 022.50 $ 51,828.00% 51, 828. 00
CAT NO0301 DUMONT TRAI LHEAD

0565 202-00010 Renoval of Tree 20. 000 0. 000
EACH 11. 000 2,860.00
260. 00000 11. 000 2,860.00
0570 202-00035 Renoval of Pipe 90. 000 0. 000
LF 0. 000 0.00
22.00000 0. 000 0. 00
0575 202-00220 Renoval of Asphalt Mat 3,123. 000 0. 000
5% 0. 000 0. 00
7.50000 0. 000 0.00
0580 203-00010  Uncl assified Excavation (Conplete In Place) 458. 000 0. 000
Ccy 0. 000 0.00
34.50000 0. 000 0. 00
0585 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0590 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0.00
2,500. 00000 0. 000 0. 00
0595 208-00106 Sweepi ng (Sedi ment Renoval ) 5. 000 0. 000
HOUR 0. 000 0. 00

225. 00000 0. 000 0.00



CONTI D: C22399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22399-BI D ESTI MATE RUN 10/ 06/ 2021
PRQJECT: C0703- 452 ESTI MATE NO 0001 15: 33: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 DUMONT TRAI LHEAD

0600 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0605 208- 00207 Erosi on Control Managenent 15. 000 0. 000
DAY 0. 000 0.00
220. 00000 0. 000 0.00
0610 210-00810 Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0.00
340. 00000 0. 000 0. 00
0615 213-00705 Landscape Boul der (Speci al) 12. 000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0.00
0620 240-00000 WIldlife Biologist 24. 000 0. 000
HOUR 0. 000 0. 00
108. 00000 0. 000 0. 00
0625 240-00010 Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
102. 00000 0. 000 0.00
0630 304-06000 Aggregate Base Course (Cl ass 6) 872. 000 0. 000
TON 0. 000 0.00
25. 00000 0. 000 0. 00
0635 403-00720 Hot M x Asphalt (Patching) (Asphalt) 2.000 0. 000
TON 0. 000 0. 00
800. 00000 0. 000 0.00
0640 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 409. 000 0. 000
TON 0. 000 0.00
155. 00000 0. 000 0. 00
0645 412-00600 Concrete Pavenent (6 Inch) 34. 000 0. 000
SY 0. 000 0. 00
85. 00000 0. 000 0.00
0650 504-08050 St one Landscape Wal | 431. 000 0. 000
SF 0. 000 0.00

33. 00000 0. 000 0. 00



CONTI D: C22399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22399-BI D ESTI MATE RUN 10/ 06/ 2021
PRQJECT: C0703- 452 ESTI MATE NO 0001 15: 33: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 DUMONT TRAI LHEAD

0655 506-00212 Ri prap (12 Inch) 3. 000 0. 000
CcY 0. 000 0. 00
99. 00000 0. 000 0. 00
0660 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 105. 000 0. 000
LF 0. 000 0. 00
99. 00000 0. 000 0.00
0665 603-05018 18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0670 604-13005 Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,900. 00000 0. 000 0.00
0675 604-19105 Inlet Type R L 5 (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0680 608-00006 Concrete Sidewal k (6 Inch) 398. 000 0. 000
5% 0. 000 0. 00
85. 00000 0. 000 0. 00
0685 608-00010 Concrete Curb Ranp 122. 000 0. 000
Sy 0. 000 0. 00
149. 00000 0. 000 0. 00
0690 608-00026 Concrete Bi keway (6 |nch) 112. 000 0. 000
SY 0. 000 0. 00
85. 00000 0. 000 0.00
0695 608-01600 Aggr egat e Wal kway 172. 000 0. 000
Sy 0. 000 0. 00
23. 00000 0. 000 0. 00
0700 609-21020 Curb and Gutter Type 2 (Section II-B) 949. 000 0. 000
LF 0. 000 0. 00
51. 00000 0. 000 0. 00
0705 609-24004 CGutter Type 2 (4 Foot) 164. 000 0. 000
LF 0. 000 0. 00

37.00000 0. 000 0. 00



CONTI D: C22399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 22399-BI D ESTI MATE RUN 10/ 06/ 2021
PRQJECT: C0703- 452 ESTI MATE NO 0001 15: 33: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 DUMONT TRAI LHEAD

0710 610-00020 Medi an Cover Material (Patterned Concrete) 1, 380. 000 0. 000
SF 0. 000 0.00
10. 00000 0. 000 0. 00
0715 614-00011 Sign Panel (Cass I) 40. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0720 614-01502  Steel Sign Support (2-1nch Round)(Post & Socket) 90. 000 0. 000
LF 0. 000 0.00
25. 00000 0. 000 0. 00
0725 622-00010 Bi cycl e Rack 1. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0730 622-00024 Entry Sign 1. 000 0. 000
EACH 0. 000 0.00
7,900. 00000 0. 000 0. 00
0735 622-00025 I nfornmation Sign Board 2.000 0. 000
EACH 0. 000 0. 00
4,100. 00000 0. 000 0. 00
0740 622-00050 I nfornmation Center 1. 000 0. 000
EACH 0. 000 0.00
9, 000. 00000 0. 000 0. 00
0745 622-00200 Tabl e 3.000 0. 000
EACH 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0750 622-00350 Trash Receptacle 2.000 0. 000
EACH 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0755 622-00810 Confort Station (10x10) 1. 000 0. 000
EACH 0. 000 0. 00
103, 000. 00000 0. 000 0. 00
0760 627-00005 Epoxy Pavenent MarKki ng 7.000 0. 000
GAL 0. 000 0.00

1, 070. 00000 0. 000 0. 00
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PCN: 22399-BI D ESTI MATE RUN 10/ 06/ 2021
PRQJECT: C0703- 452 ESTI MATE NO 0001 15: 33: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 DUMONT TRAI LHEAD

0765 627-30407  Preformed Thernopl astic Pavenment Marking (Wrd- Synbol) 35. 000 0. 000
Spec
(sp SF 0. 000 0. 00
37.00000 0. 000 0. 00
0770 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 402. 000 0. 000
Li ne
) SF 0. 000 0. 00
21. 00000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 499,048.50 % 2,860.00 % 2, 860. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0775 620- 00001 Field Office (Class 1) 1. 000 0. 000
EACH 0. 900 23, 400. 00
26, 000. 00000 0. 900 23,400. 00
0780 620-00011 Field Laboratory (Cl ass 1) 1. 000 0. 000
EACH 1. 000 26, 100. 00
26, 100. 00000 1. 000 26, 100. 00
0785 620-00020 Sanitary Facility 2.000 0. 000
EACH 2.000 5, 800. 00
2,900. 00000 2.000 5, 800. 00

CAT 0400 CURRENT AMI  $ 57,900.00 % 55,300.00 % 55, 300. 00

PRQJECT TOTAL CURRENT AMI $ 4,159,589.02$% 286,304.00% 286, 304. 00



